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INTRODUCTION

This preliminary traffic management plan outlines the procedures to be implemented during the construction
of Shronowen Wind Farm.
Prior to works commencing, a detailed traffic management plan will be produced by the appointed
contractor.

2

TRANSPORT MANAGEMENT PRINCIPLES

The two core principles for planning, developing, and implementing transport management proposals are:
•
•

To maximise the safety of the workforce and the travelling public.
To keep traffic flowing as freely as possible and reduce the impact of the construction traffic and
road works to a minimum.

For the purposes of the works to be carried out in order to ensure that there is minimal effect on the
commercial and socio-economic life of the surrounding areas, the appointed contractor will have regard to
the above principles. The appointed contractor shall endeavour to meet these objectives by proper planning
of the project and by compliance with the relevant procedures as outlined in Section 6. Against this
background and in the context of the construction of the wind farm the appointed contractor shall properly
plan and manage the project to ensure that:
•
•

Any works within the road network do not result in a safety hazard to road users or the workforce
involved in the project.
Any resulting increase in traffic delays and congestion are minimised.

The appointed contractor will liaise with An Garda Síochána and Kerry County Council in the event of other
planned construction schemes in the area. The appointed contractor will recognise that other external
factors such as severe weather events can affect traffic flow close to the project and will endeavour to
minimise the effect of the works on traffic in the planning and programming of the works at construction
stage.
2.1 WORKING HOURS
Construction is proposed to occur within the following hours:•
•

7.00am – 7.00pm* (Monday – Friday)
7.00am – 2.00pm* (Saturday)

There will be restrictions between these hours to facilitate the residents and ensure public safety.
* The working day may extend occasionally at times when critical elements of work need to be advanced.
Longer working days will occur for concrete pours for turbine bases and for turbine erection works which
may spill over into weekends depending on how low wind windows fall.
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EXISTING ROAD NETWORK

The existing road network in the general vicinity of the wind farm site is outlined below and shown in Figure
3-1.
3.1.1 Motorway Network
The general area surrounding the wind farm site is not served by any Motorways.
3.1.2 National Primary Road Network
The general area surrounding the wind farm site is not served by any National Primary roads.
3.1.3 National Secondary Road Network
The N69 National Secondary road running from the city of Limerick to Tralee, County Kerry will be used for
the delivery of turbine components to site and as a haulage route for materials required to construct the
wind farm.
3.1.4 Regional Road Network
The following sections of Regional roads in County Kerry will be used for the delivery of turbine components
to the wind farm site:
•

R551: Single carriageway running from Tarbert to Junction of L-1013 Local road at Cross of the Wood

The following Regional roads in County Kerry will be used as a haulage route for materials required to
construct the wind farm:
•
•

R551: This is a single carriageway which runs from Tralee to Tarbert
R552: This is a single carriageway which runs from Listowel to Ballylongford

3.1.5 Local Road Network
The following sections of Local roads in County Kerry will be used for the delivery of turbine components to
the wind farm site:
•
•

L-1013: Single carriageway running from Cross of the Wood to Junction of the L-6021 Local road
L-6021: Single carriageway running from Junction of the L-1013 Local road to site entrance at
Shronowen

The following Local roads in County Kerry will be used as a haulage route for materials required to construct
the wind farm:
•
•
•
•

L-1009: This is a single carriageway which runs from the Junction of the R552 Regional road at
Kilgarvan to the Junction of the R552 Regional road at Coolkeragh
L-1012: This is a single carriageway which runs from the Junction of the R551 Regional road at
Ballymacasy to Leitrim Cross on the N69 National Secondary road
L-1013: This is a single carriageway which runs from Tarmon Cross on the N69 National Secondary
road to the Junction of the L-6021 Local road at Cross of the Wood
L-6021: This is a single carriageway which runs from the Junction of the L-1013 Local road at Cross of
the Wood to the Junction of the L-1009 Local road at Tullamore Cross
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Figure 3-1 Road Network around Wind Farm Site
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CONSTRUCTION WORKS

4.1 WIND FARM
Shronowen Wind Farm is located within the townlands of Shronowen, Tullamore and Ballyline West in
County Kerry. The proposed development consists of 12 no. wind turbines and all associated infrastructure
including crane hardstands, access roads, a permanent meteorological mast, 2 no. temporary site
construction compounds, underground cables, substation compound etc.
Construction of this wind farm will result in an increase in traffic on the L-1009 and L-6021 Local roads as
all traffic entering and exiting the site will do so via a temporary site entrance on the L-1009 Local road and
an existing site entrance on the L-6021 Local road. In addition, access will be required for the proposed
substation compound via a proposed new access point from the L-6021 Local road. The wind farm site is
connected to the R552 Regional road via the L-1009 Local road and the R551 Regional road via the L-6021
Local road. See Figure 4-1.

Figure 4-1 Location of site access points
4.1.1 Mitigation Measures
The construction phase of the wind farm will require the delivery of turbine components, concrete, steel
and aggregate to the site via the public road network. The key timing periods when use of the public road
network will be at its peak for residents is between 8.30am and 10am when school and commuter related
traffic is at its peak. It is proposed to allow routine deliveries such as aggregate into the site between 8.00am
and 8.30am. The initial early morning delivery trucks will exit the wind farm site empty with the run of
traffic but they will be prohibited from delivering again until 10am.
The nuisance of dirt on the local road network during wet weather and dust during dry weather is an area
of identified concern where the primary mitigation measure for this impact will be in the form of a
proprietary wheel wash facility to be installed on the exits of the wind farm site as illustrated in Figure 4-2.
In addition to this a road sweeper will operate on the L-1009 and L-6021 Local roads on a full time basis for
Page | 8

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

the duration of the importation of aggregates and concrete and at regular intervals for the duration of the
project. A water bowser will be employed to spray the local roads with water during dry periods when there
is a risk of dust nuisance.
Appropriate signage will be maintained for the duration of the project with clear warning signage at all site
entrances along the L-1009 and L-6021 Local roads.
4.1.2 Road Safety and Courtesy Protocol
A road safety and courtesy protocol will be implemented for the duration of the wind farm construction.
All companies delivering to site will have to sign up to this protocol as part of their supply contract. The
protocol will consist of restricted delivery hours and speed limits along public roads and within the wind
farm site. Fundamental to the protocol is courtesy for other road users. In these vehicles will always give
way to oncoming residential traffic and will always slow down or stop as appropriate for pedestrians and
cyclists.

Figure 4-2 Typical wheel wash using the dry ramp system
4.1.3 Schools
Table 4—1 lists the schools within the area of the wind farm. The proposed works at the wind farm are not
expected to impact on any school due to their distance from the main site entrance.
Name of School

Distance from Main Site Entrance

Leanamore National School

3.6km

St Oliver’s National School, Ballylongford

5.5km

Coolard National School

7.7km

Murhur National School, Moyvane

7.8km

Tarbert Comprehensive School

8.9km
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St Michael’s College, Listowel

9.1km

Knockanure National School

11.5km

Lisselton National School

11.9km

Asdee National School

11.9km

Table 4—1 List of schools within area of wind farm site

Asdee

School Location
Ballylongford

Shronowen Wind Farm

Leanamore

Moyvane
Lisselton
Coolard
Knockanure

Listowel

Figure 4-3 Location of schools within area of wind farm site
4.1.4 Parking Management
It is not envisaged that works for this project will have a significant effect on any parking facilities in the
surrounding area. Due to the linear nature of wind farms it is normal for operatives and plant operatives to
drive and park up close to their work area within the wind farm at either the crane hardstands or on layby
areas along the internal access roads. In addition, sufficient parking facilities will be made available for
operatives and visitors at the temporary site compounds within the site during the construction of the wind
farm and substation compound. Operatives will be prohibited from parking on any public road outside of
the site throughout the construction phase. However some parking restrictions may be required on public
roads in order to facilitate the delivery of wind turbine components to site.
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4.1.5 Construction Phasing
The phases of the development can be broadly summarised in terms of traffic management in 4 steps:
1.
2.
3.
4.

Access road / crane hardstand / substation construction
Turbine base construction
Turbine erection
Grid connection

4.1.5.1 Access Road / Crane Hardstand / Substation Construction
All construction transport including deliveries of quarry and building materials will use the L-1009 and L6021 Local roads as the designated delivery routes for the wind farm which will likely be accessed via the
L-1012 Local road, the L-1013 Local road, the R551 Regional road, the R552 Regional road and the N69
National Secondary road. During the construction of the access roads, crane hardstands and substation
buildings, a worst case scenario estimates that the maximum number of loads to be delivered to the wind
farm work area would be approximately 30,556 as shown in Table 6—1. This includes loads of aggregate
stone and capping material, concrete, reinforcing steel, geo-textiles, electrical cabling, timber logs and
general building materials. It is proposed to source imported stone and capping aggregate from local
quarries in the area.
Construction traffic will be limited to an appropriate speed limit to be set by the appointed contractor along
local roads. As described in Section 4.1.2 a construction traffic safety and courtesy protocol will be
implemented to manage the traffic for delivery of materials. A traffic coordinator will be employed full time
during this construction period to implement speed limitations and construction traffic safety and courtesy
protocol.
In order to reduce two-way construction vehicle movements on local roads, it is proposed that all general
construction delivery vehicles enter the wind farm site via the eastern entrance on the L-6021 Local road
and exit the site via the western access on the L-1009 Local road. This will be implemented once an access
road has been constructed within the wind farm that connects the eastern and western entrances to each
other.
4.1.5.2 Turbine Base Construction
A wind turbine with a ground bearing concrete foundation will require a concrete pour of circa 800m3
during its construction. This volume of concrete will require between 95 and 100 loads of concrete in one
day to complete. This is the same level of traffic use as a 40Ha silage harvest. There will be 12 of these pours
within the wind farm. The pours would generally start early in the morning and be complete in early
afternoon. Normal deliveries will be curtailed during concrete pours until the pour is completed. Concrete
pours are weather dependant but are normally planned and scheduled in advance and written notice of
each base pour can be hand posted to residents along the local access roads a day in advance. During pours
a second escort vehicle will be utilised to maintain construction traffic safety and courtesy.
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Turbine Erection

4.1.5.3.1 Turbine Delivery Route
The components for the 12 no. turbines will be delivered by cargo ships to Foynes Port in County Limerick.
The components for each turbine will be delivered in separate loads, some of which are abnormal in terms
of their width and length. The components will be transported from Foynes Port to the site along the
National, Regional and Local road network.
Pre- and post-construction surveys will be carried out to ensure the structural integrity of the selected
haulage route. Repairs will be carried out on the public road network, as necessary, during the construction
phase, to ensure that the condition does not deteriorate below a standard that could affect the use of the
site, as required. Following completion of construction, the condition of the public road network will be of
at least the same standard as it was prior to commencement of construction.
A permit for moving abnormal loads to the wind farm site will be sought from An Garda Síochána and the
applicable local authorities on the selected haulage route with a transportation plan for the time of
deliveries established at construction stage.
The road route for starting at Foynes Port is as follows as shown in Figure 4-4:
I.
II.
III.
IV.

Starting at Foynes Port;
N69 National Secondary road to the R551 Regional road at Tarbert;
Tarbert to the Junction of the R551 Regional road / L-1013 Local road at Cross of the Wood;
Junction of the L-1013/ L-6021 Local roads to the site entrance at Shronowen.

The delivery of turbine components normally takes place overnight due to the oversize nature of some of
the components such as tower sections and blades. As mentioned above deliveries are done under a permit
system from An Garda Síochána and are fully escorted for the entire delivery. Turbine delivery normally
consists of three trucks in convoy with their escorts. The convoy will proceed along the local access roads
at speeds less than 25km/h but such that they will not cause any undue delay to any encountered resident.
Turbine erection is entirely weather dependant with the scheduling of component delivery being entirely
subject to wind conditions. Advance notice of delivery to residents is difficult in this circumstance but
component delivery is a highly controlled low impact activity of very short duration to any residential
property it passes. Once turbine components have been delivered delivery vehicles will exit the site via the
western access point on the L-1009 Local road in order to reduce two-way traffic along the local road
network.
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Figure 4-4 Turbine Delivery Haulage Route Map
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4.1.5.3.2 Public Road Works for Turbine Delivery
The L-6021 Local road from its junction with the L-1013 Local road at Cross of the Wood to Shronowen has a
paved width of between 3.0m to 4.0m between there and the site entrance. Sections of the L-6021 Local road
have been previously widened to facilitate deliveries to the nearby Leanamore Wind Farm but in advance of
construction a trial run of the proposed delivery route will be carried out by the appointed turbine supplier to
determine if any localised road widening is required to the agreement of Kerry County Council.
The existing site entrance to the wind farm on the L-6021 Local road will require widening on its northern side
to allow the long turbine component loads turn south at this point. The widened area of the junction will be
cordoned off to a radius of 10m for normal traffic and the space will only be made available specifically for
turbine delivery. Following completion of the project the widened area will remain in place by cordoning off
the area with a permanent fence installed to a 10m junction radius. This area will only be made available for
any replacement turbine component deliveries. The design of the widened junction for the turning movement
of the longest load, which is the turbine blade truck, has been verified using swept path analysis software.
Permanent access to the wind farm during the operational phase will only be from the L-6021 Local road
entrance. The entrance to the west of the site on the L-1009 Local road will not be used for permanent access
as it will be cordoned off following completion of the wind farm.
The majority of the turbine delivery route will follow National Secondary and Regional roads as described in
Section 4.1.5.3.1. There may be a requirement, pending final confirmation of the transport delivery
configuration at construction stage, for the temporary removal of road signage and/or temporary widening of
grass road verges in order to cater for the swept path of these abnormal delivery vehicles. The developer shall
consult with the Road / Area Engineers of the relevant local authorities to temporarily remove any road signage
and provide temporary grass verge widening where this may be required.
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4.1.5.4 Grid Connection
As part of the project the Shronowen Wind Farm will be connected by a grid connection cable that will allow
the electrical energy generated from the wind farm to be exported onto the national grid. This will be done via
an underground grid connection from the proposed wind farm substation to the existing 110kV overhead
transmission line due east of the wind farm site or
The underground cable between the Shronowen Wind Farm and the exisitng 110kV transmission line is shown
in Figure 4-5.
A temporary road closure of the L-6021 Local road will be required by the appointed contractor to facilitate
the installation of a trench for the cable across the public road. Temporary guarding of this crossing may also
be erected. The appointed contractor will endeavour to complete these works within the shortest timeframe
and the traffic management plan will be updated at construction stage to take account of the nature and timing
of these works.

Figure 4-5 Proposed Route of Underground Grid Connection Option
The goal of a traffic management plan is to provide a safe working environment for cable workers and efficient
passage of traffic and other road users through the cable works site along the public road network. The
procedures to be implemented by the appointed contractor will include the provision of facilities for the safe
passage of pedestrian and vehicular traffic and measures to separate them from the construction work.
The appointed contractor will ensure traffic management controls are in accordance with Chapter 8 of the
Traffic Signs Manual 2019 and the Temporary Traffic Management Design Guidance, Third Edition 2019.
This traffic management plan is for planning purposes only and a final traffic management plan will be
produced at construction stage by the appointed contractor pending final selection of the grid connection
option.
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4.1.5.4.1.1 Construction Programme for Alternative Underground Grid Connection Option
The active construction area along the underground grid connection route option will generally minimal as the
cables only need to cross the road perpendicularly at one point. The works for the underground route are
estimated to take approximately 1.5 months (Approx 1 week of which will be on the public roadway). During
the first stage of works the cable trenches will be constructed. The second stage of works will involve
sequentially pulling electrical cables through ducts and then joining each cable together. Construction activities
along the underground route option would operate between the hours 7:00 a.m. and 7:00 p.m., Monday to
Friday, and between the hours 7:00 a.m. to 2:00 p.m. on Saturday (if required). Any deviations to these times
will be agreed in advance with Kerry County Council. It is expected that the civil works for the underground
grid connection option will require at least 10 personnel to complete the works. The electrical works will
require less heavy machinery but more labour personnel.

4.1.5.4.1.2 Description of Works for Construction of Underground Grid Connection Option
The installation of the underground grid connection option along the public roads will involve the following
process:
•

•

•

•
•

•
•

•

•
•

Prior to works commencing the area where excavations are planned will be surveyed and all existing
services will be identified. All relevant bodies i.e. ESB Networks, EirGrid, Gas Networks Ireland, Eir, Kerry
County Council etc. will be contacted and drawings for all existing services sought. A road opening licence
will be obtained where required from Kerry County Council for the relevant road sections. All plant
operators and general operatives will be inducted and informed as to the location of any services.
Prior to works commencing a dilapidation survey will be carried out photographing and noting any existing
damage or defects to structures or road surfaces. A copy of this survey will be submitted to Kerry County
Council prior to works commencing.
Prior to works commencing the route will be inspected and marked out on the ground. Standard good
practice preparatory measures are then put in place along the extent of the route. This would include any
required warning notices, temporary barriers, etc.
Prior to works commencing a detailed traffic management plan will be prepared by the appointed
contractor and agreed with Kerry County Council.
During construction works, the trench will be excavated down through the existing stone in the road using
an excavator machine. As stone fill is removed it is temporarily stockpiled adjacent to the trench for re-use
in backfilling. In some instances some soil or unsuitable material may be encountered in the trench and
this is removed from site and brought to an appropriate licensed facility for disposal.
The trench is then prepared to receive concrete bedding and surround for the ducts. The ducts are
surrounded by concrete with adequate cover over the duct.
Once the concrete is suitability set, appropriate imported stone material is placed over the concrete
surround and filled back up to the top of trench. Suitable warning tapes will also be installed in the trench.
Once the trench is filled, the trenching and ducting process will move along the road in planned stages.
The trench surface receives a temporary surface dressing of either spray and chip or macadam. Once the
overall scheme is completed, the underground grid connection route and associated road areas will receive
a new permanent macadam finish as agreed with Kerry County Council.
The as-built location of the ducting will be surveyed using a total station / GPS. Marker posts will be
installed along the grid connection route to also denote the location of ducting on the ground.
A condition survey will be carried out on the roads impacted by the underground grid connection route,
both pre and post construction. This will include a video survey of the road extent with any significant
dilapidations further recorded by photography and local surveying as required.
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4.1.6 Schedule of Wind Farm Construction Works / Construction Schedule
The proposed duration for the wind farm works would be of the order of 18 months. The construction work
will be phased as outline in Table 4—2 below. A number of these phases will however run concurrently as
follows.
•
•
•

As the internal site access roads are constructed up to each turbine, hardstand areas for the crane,
turbine foundations will be prepared.
Once the roads are completed, the trenching and laying of underground cables adjacent to the roads
will begin.
Construction of the site substation compound and substation buildings will commence so that they
will be ready to export power as turbines are commissioned.
Phase
Phase 1
Phase 2

Phase 3
Phase 4
Phase 5
Phase 6
Phase 7
Phase 8
Phase 9

Phase 10
Phase 11
Phase 12

Activity
Clear felling (to be complete ahead of construction site
mobilisation)
Prepare site, Pre-construction activities, construct two site
entrances, construct two temporary compounds, and set up
the six permanent peat storage areas
Access road construction + Drainage plan implementation
Hard standing construction for turbines
Turbine Foundation construction
Trenching and ducting (underground electrical collection
system)
110kv Substation construction
Permanent meteorological mast erection
Grid Connection to 110kV transmission line to the east of
the site, or Alternative Underground Grid Connection to
110kV Drombeg substation
Turbine delivery
Turbine erection
Wind Farm Commissioning
Table 4—2 Typical Development Phasing
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DUTIES AND RESPONSIBILITEIS

The following parties will have an input into traffic management and will be kept informed by the appointed
contractor of developments in relation to traffic management:
•
•
•
•
•
•

Appointed Contractor
Project Supervisor Construction Stage (PSCS)
Project Supervisor Design Process (PSDP)
An Garda Síochána
Road Engineers for Local Authority (Kerry County Council)
Emergency Services

5.1.1 Appointed Contractor
The appointed contractor shall consult with An Garda Síochána, the emergency services and all other relevant
parties listed above during the preparation of any traffic management proposals. The appointed contractor
whether as their role as PSCS will co-ordinate the implementation of the developed traffic management.
Where any issues arise with the traffic management plan, they shall consult with the relevant parties to revise
or modify the traffic management plan to each party’s satisfaction.
5.1.2 An Garda Síochána
An Garda Síochána shall have final authority regarding day-to-day traffic control. The appointed contractor will
comply with all directions, instructions and requirements of An Garda Síochána.
5.1.3 Road Engineers for Local Authority
Road Engineers for Kerry County Council are primarily engaged in the maintenance and management of the
road network and its services in the area of the wind farm. In respect of all works on, under, and above the
road network, they are empowered as officers of the Road Authority to issue directions to undertakers of all
works in relation to timing, the manner in which works are carried out, reinstatement and satisfactory
completion. The appointed contractor will always ensure to work with the Roads Department of Kerry County
Council.
5.1.4 Emergency Services
In relation to accidents occurring on or caused by the works, the appointed contractor will provide all necessary
assistance to deal with any emergency to An Garda Síochána, Ambulance and Fire Brigade services. The
appointed contractor will consult with the emergency services providers regarding the traffic proposals for
work in public areas/on public roads and within the wind farm site.
Where a road closure may be active, the emergency services will be notified of suitable diversions. If the
emergency is located along the works area, the appointed contractor will allow the emergency services to pass
the works area by removing machinery from the road in an orderly fashion and allowing the emergency
services pass under the supervision of the team leader. In the event of an emergency along the underground
grid connection route option, steel road plates will be available at the applicable works area to span the cable
trench in the event of an emergency.
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TRAFFIC MANAGEMENT AND CONTROL PROCEDURES

The following traffic management procedures in this section will be adopted by the appointed contractor for
the construction of the works.
6.1.1 Categories
The different categories of construction related traffic that will visit the wind farm during the construction
phase are as follows:
•
•

•
•

Specialist delivery vehicles transporting turbine components and an electrical transformer.
HGVs importing construction materials, including concrete, aggregate stone, timber logs, building
materials, drainage/ducting materials, reinforcing steel, cabling, steel lattice tower sections, site
boundary fencing, electrical switchgear, etc.
HGVs delivering plant/cranes and fuel.
Traffic associated with on-site construction personal.

6.1.2 Programming
In order to reduce impacts on local communities and residents adjacent to the proposed wind farm, it is
proposed that:
•
•

•

•

•

The appointed contractor will liaise with the management of any nearby construction projects and
Kerry County Council to co-ordinate deliveries where necessary.
The appointed contractor will schedule deliveries in such a way that construction activities and delivery
activities do not run concurrently e.g. avoiding the delivery and pouring of concrete for the turbine
foundations on the same day as any other construction activities in order to reduce the possibility of
numbers of construction delivery vehicles arriving simultaneously, resulting in build-up of traffic on
the public road network.
The appointed contractor will be required to schedule deliveries to and from the proposed temporary
site construction compounds so that traffic volumes on the surrounding road network are kept to a
minimum.
HGV deliveries to the wind farm site will be suspended on days of any major agricultural shows, sports
events, etc. that have the potential to cause larger than normal traffic volumes.
The appointed contractor will be required to interact with members of the local community to ensure
that deliveries will not conflict with sensitive events such as funerals.
Construction activities will be undertaken during daylight hours for all construction stages where
applicable. It is not anticipated that construction works will be carried out on Sunday, or Bank Holidays
or that any construction works at the wind farm will be carried out, if possible, in hours of darkness.
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6.1.3 Condition of Public Road Network
The extent of the heavy vehicle traffic movements and the nature of the payload may create problems
of:
• Fugitive losses from wheels, trailers or tailgates
• Localised areas of subgrade and wearing surface failure
The appointed contractor will ensure that:
•

•

The local roads forming part of the haul routes will be monitored visually throughout the construction
period and a truck mounted vacuum mechanical sweeper will be assigned to roads along the haul route
as required.
The transportation contractor shall take all reasonable measures while transporting imported
materials likely to cause fugitive loses from a vehicle during transportation to the site, including but
not limited to:
o Covering of all material with suitably secured tarpaulin / covers to prevent loss;
o Utilisation of enclosed units to prevent loss.

In addition, the contractor shall, in conjunction with Kerry County Council:
•
•

Undertake inspections and reviews of the roads forming the haul routes prior to construction and
record the condition of these roads at that particular time.
Throughout the course of the construction of the wind farm, ongoing visual inspections and monitoring
of the haul roads will be undertaken.

Upon completion of the development, the surveys carried out at pre-construction phase shall be repeated and
a comparison of the pre and post construction surveys carried out. Where such comparative assessments
identify a section of road as having been damaged or as having deteriorated as a result of construction traffic,
the road will be repaired to the pre-construction standard or better.
6.1.4 Haul Route for Construction Traffic
The proposed wind farm site is surrounded by a comprehensive road network with numerous routing options
available via a temporary site entrance on the L-1009 Local road and an existing site entrance on the L-6021
Local road. Access will also be required for the proposed substation compound via a proposed new access
point from the L-6021 Local road. All construction traffic for the wind farm and substation will enter at these
access points.
The proposed haul routes for the delivery of materials associated with the construction of the wind farm are
outlined in Figure 6-1. Construction deliveries will use the L-1009 and L-6021 Local roads as the designated
delivery routes for the wind farm which will likely be accessed via the L-1012 Local road, the L-1013 Local road,
the R551 Regional road, the R552 Regional road and the N69 National Secondary road. The haul routes are
primarily along national secondary and regional roads, with additional local roads leading to the site.
From the North:
• R551 / N69 junction at Tarbert to the L-1013 / R551 junction at Cross of the Wood
• L-1013 / R551 junction to the L-6021 / L-1013 junction at Cross of the Wood
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L-6021 / L-1013 junction at Cross of the Wood to the western access point on the L-6021 or to the
eastern access point on the L-1009

From the East:
• L-1012 / N69 junction at Leitrim Cross to the L-6021 / L-1012 junction at Leanamore Cross
• L-6021 / L-1012 junction at Leanamore Cross to the western access point on the L-6021 or to the
eastern access point on the L-1009
From the South:
• L-1009 / R552 junction to the L-6021 / L-1009 junction at Shronowen
• L-6021 / L-1009 junction at Shronowen to the western access point on the L-6021 or to the eastern
access point on the L-1009
In order to reduce two-way construction vehicle movements on local roads, it is proposed that all general
construction delivery vehicles enter the wind farm site via the eastern entrance on the L-6021 Local road and
exit the site via the western access on the L-1009 Local road. This will be implemented once an access road has
been constructed within the wind farm that connects the eastern and western entrances to each other. See
Figure 6-2.
It is anticipated that a succession of 20T and/or 8m³ trucks will transport the material at a peak frequency of 8
to 12 trucks/hour. Peaks in construction traffic are typically associated with the pouring of turbine foundations.
Specialist vehicles will be used for the delivery of the wind turbine components and substation transformer.
Other materials are expected to be delivered on flatbed trucks (whether 40ft or smaller depending on size of
deliveries). Hours of operation will be limited for HGV movements in order to allow for residents to avoid noncoinciding commuting during the morning and evening peak hours, during local school start and finish times.
The grid connection option will require a temporary access point and road to be constructed from the L-6021
Local road in order to facilitate the construction within private lands. Once the construction is complete the
temporary access point and road will be fully reinstated to its original condition.
6.1.5 Quarries
Material required for the construction of the wind farm roads, crane hardstands, substation compound and
grid connection options are expected to come from local quarries. Material to be delivered to site will mainly
consist of stone aggregate for the construction of access roads and hardstands, limestone capping material for
roads and hardstands, and concrete for the construction of the 12 no. turbine bases and substation
infrastructure. There are currently five licensed quarry facilities in the surrounding 40km likely to used, but not
limited to, including Ardfert Quarry Products located circa 26km southwest of the development in Sackville,
Ardfert; O’ Mahoney Quarries located circa 24km southwest in Ballintobeenig, Tralee; P. Galwey Quarries
located circa 26km south of the development in Fahaduff; William McAuliffe Ltd. Sand and Gravel located circa
40km east/southeast in Kilmeedy, County Limerick and Joseph Hogans Roadstone Quarry located circa 35km
east/northeast of the development in Ballylin, Foynes, County Limerick. These quarries are shown in Figure
6-3.

Page | 21

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Figure 6-1 Haul Route Map
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Figure 6-2 Construction Traffic Route System
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Figure 6-3 Quarry Map
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6.1.6 Construction Traffic Volumes
Construction traffic shall access and egress the works via the delivery routes as outlined in Section 6.1.4. A
summary of the approximate number of truck deliveries to the wind farm site is outlined in Table 6—1
below.

Elements

No. of Approximate
Deliveries / Loads

Concrete
Construction of turbine foundations, substation, meteorological mast etc. Each turbine
foundation will have approximately 800m³ of concrete
Reinforcing Steel
Each turbine foundation will have approximately 85 tonnes of reinforcing steel
Wind Turbine Components Deliveries
Delivery of steel towers, turbine blades, nacelle, rotor hub etc. from port to site
Crane Deliveries to site, including ballast, booms etc.
Cranes of 750 to 1,200 tonnes lifting capacity will be required to erect the turbines. Ballast
is also normally employed for craneage. Smaller cranes of 150 to 200 tonnes lifting capacity
will be required to assist with the removal of tower sections from delivery trailers and to
operate as "tailing cranes"
Imported Stone Aggregate Material
Construction of wind farm infrastructure including access roads, hardstands and substation
Compound with imported Class 6F material. Crushed stone will be sourced locally.
Imported Timber Logs
Construction of floated access roads with imported timber Logs
Substation Compound Transformer
Delivery of substation transformer using specialist delivery vehicle
TOTAL APPROXIMATE DELIVERIES / LOADS FOR WORKS

1,210

68
120

20

28,813

275
1
30,507

Table 6—1 Estimated Deliveries for Wind Farm and Grid Connection Works

6.1.7 Traffic Control Tools
The appointed contractor may use a range of traffic control tools that will be confirmed at construction
stage. These tools may include temporary road closures, temporary traffic lights, stop/go boards, two-way
radios, safety barriers, cones, signage etc for the construction of the works. Each crew on site will have
personnel on site trained in Signing Lighting and Guarding/Health and Safety at Road Works.
Communication/Instruction of the Traffic Management Plan will come from the Project Manager and
communicated to site personnel with the relevant training. A detailed traffic management plan will be
produced by the appointed contractor prior to the construction of the wind farm and will be submitted to
Kerry County Council.
6.1.8 Developed Traffic Management Plan
The appointed contractor will forward a formal application to Kerry County Council for a road opening
licence for the required site entrances to the wind farm and for any additional roadworks which may arise
at construction stage. Should the traffic management plan or formal application be rejected, it will be
revised and re-submitted following consultation with the relevant bodies.
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6.1.9 Lane Width Restrictions
Where lane width restrictions may be necessary due to the wind farm works, the appointed contractor will
advise Kerry County Council of the following details:
•
•
•
•
•

Reasons for lane width restrictions.
Details of restricted width of traffic lane.
Details of associated signage and warnings to motorists and pedestrians, including road markings.
Details of proposed system of public communications and public liaison.
Temporary footpaths.

The appointed contractor will ensure that procedures and works for single lane closures are in accordance
with Section 0.5.2 of the Temporary Traffic Management Design Guidance, Third Edition 2019 and
temporary traffic management and roadwork signs are to Chapter 8 of the Traffic Signs Manual 2019.
Sample information relating to single lane closures can be found in Appendix 2.
6.1.10 Road Closures
Where a road closure may be necessary to carry out works associated with the wind farm, the appointed
contractor will seek a Temporary Closing of Roads Order. The appointed contractor will advise Kerry County
Council of the following:
•
•
•
•
•
•

Name of the road to be closed.
Location of closing points.
Date and period of closure required.
Reasons for closure.
Details of alternative routes.
Details of method of traffic management and maintenance of alternative routes, including sign
posting and traffic control plans.

The appointed contractor will ensure that procedures and works for road closures are in accordance with
Section 0.5.2.9 of the Temporary Traffic Management Design Guidance, Third Edition 2019 and temporary
traffic management and roadwork signs are to Chapter 8 of the Traffic Signs Manual 2019. Sample
information relating to road closures can be found in Appendix 2.
6.1.11 Traffic Diversions
Where traffic diversions may be necessary due to temporary road closures associated with the wind farm
works, the appointed contractor will advise Kerry County Council of the following details:
•
•
•
•
•
•
•

Location of proposed diversion.
Reasons for specific traffic diversion.
Duration of proposed diversion.
Plan of diversion routes.
Details for management and control of proposed method of diversion route traffic, including sign
posting layouts and locations.
Details of proposed system of diversion route maintenance and repair, including existing
carriageway and street furniture etc.
Details of proposed system of public communications and public liaison.
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Alternative routes where traffic is to be diverted on will require an inspection prior to diverting traffic. These
will need to be inspected again closer to the time of the works to ensure no hazards have occurred since
the traffic management plan was developed. The appointed contractor will ensure that procedures and
works for diversions are in accordance with Section 0.5.2.9 of the Temporary Traffic Management Design
Guidance, Third Edition 2019 and temporary traffic management and roadwork signs are to Chapter 8 of
the Traffic Signs Manual 2019. Sample information relating to diversions can be found in Appendix 2.
6.1.12 Public Notices
Public notices in respect of any required road closures or other traffic management tools are the
responsibility of the Roads Authority (Kerry County Council) who will undertake to publish such notices.
6.1.13 Underground Grid Connection Route Option
It is envisaged that a system of road closures will be implemented for the underground grid connection
route option in the public roadway. This is to ensure that the underground grid connection route option
can be constructed safely to protect construction workers and members of the public.
If the underground grid connection route option is selected at construction stage the appointed contractor
will apply to Kerry County Council for a Road Opening Licence prior to works commencing and follow the
relevant procedures as outlined in Sections 6.1.13.1 to 6.1.13.5. Excavation, backfilling and reinstatement
of trenches in roads will be completed within the shortest possible time frame. The planning of road
closures and traffic diversions will ensure that reinstatement of the trenches, joint bays, launch and
reception pits are completed, and all temporary traffic measures (road closures/diversions) are removed in
progressive stages.
6.1.13.1 Road Closures for Underground Grid Connection Route Option
Roads closures will be implemented where there is insufficient space on the existing public roadway to
implement a lane closure for the underground grid connection route option. A road closure will be
controlled by way of diversions but local access will be accommodated on the route where possible with all
residents on the route informed of the programme for a road closure. Road closures are to be planned on
a rolling basis so when works on a section of the underground grid connection route option are complete
then roads will re-open. This will ensure roads are not closed for longer than necessary. The appointed
contractor will ensure that procedures and works for closures are in accordance with Section 0.5.2.9 of the
Temporary Traffic Management Design Guidance, Third Edition 2019. Temporary traffic management and
roadwork signs will be to Chapter 8 of the Traffic Signs Manual 2019.
It will be envisaged, pending final selection of the grid connection option and the final traffic management
plan to be produced by the appointed contractor at construction stage, that the following roads will have
road closures during construction of the underground grid connection route with approximate lengths
shown:
Proposed Local Road Closures in County Kerry
•

L-6021 (1st Section): The L-6021 / L-1012 junction at Leanamore Cross to the L-6021 / L-6025
junction at Shronowen Cross (3.0 kilometres)
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L-6021 (2nd Section): The L-6021 / L-6025 junction at Shronowen Cross to the L-6021 / L-6033
junction at Pollagh Cross (750 metres)
L-6021 (3rd Section): The L-6021 / L-6033 junction at Pollagh Cross to the L-6021 / L-1009 junction
at Tullamore Cross (2.1 kilometres)
L-1009: The L-6021 / L-1009 junction at Tullamore Cross to the L-1009 / R552 junction at Coolkeragh
Cross (2.2 kilometres)

6.1.13.2 Traffic Diversions for Alternative Underground Grid Connection Route Option
Diversions will be implemented to provide an alternative route where road closures are required during
construction of the underground grid connection route option. Road closures will be sequenced in order to
prevent unnecessary delays to the public and allow the appointed contractor to achieve their construction
timeline. Information and directional signage will be provided to inform the public of road closures and
direct them along diversion routes. Local access will be maintained for residents where possible. The
appointed contractor will ensure that procedures and works for diversions are in accordance with Section
0.5.2.9 of the Temporary Traffic Management Design Guidance, Third Edition 2019. Temporary traffic
management and roadwork signs will be to Chapter 8 of the Traffic Signs Manual 2019.
It will be envisaged, pending final selection of the grid connection option and the final traffic management
plan to be produced by the appointed contractor at construction stage, that the following roads will provide
a diversion for the proposed road closures where approximate diversion lengths are shown. See Appendix
3 for preliminary drawings of proposed traffic diversions for the underground grid connection route option.
See Drawings 19876-MWP-00-00-DR-C-5101 to 5104 for map of below proposed traffic diversions.
•
•

•
•

L-6021 (1st Section): Diversion to be made via the L-1012 Local road, the N69 National Secondary
road and the L-6025 Local road in County Kerry (8.1 kilometres)
L-6021 (2nd Section): Diversion to be made via the L-6025 Local road, the N69 National Secondary
road, the L-1018 Local road, the L-1017 Local road and the L-6033 Local road in County Kerry (13.3
kilometres)
L-6021 (3rd Section): Diversion to be made via the L-6033 Local road, the L-1017 Local road, the
R552 Regional road and the L-1009 Local road in County Kerry (8.6 kilometres)
L-1009: Diversion to be made via the R552 Regional road and the L-1009 Local road in County Kerry
(6.6 kilometres)

6.1.13.3 Joint Bays
It may be necessary that joint bays on the underground grid connection route option are required to be left
open overnight for pulling cables through the ducts and jointing the cables together. Joint bays will be
individually assessed to determine what type of traffic management system will be required at each
location. Safety barriers or fencing will be erected around each open joint bay with either a priority yield or
temporary traffic light system utilised to safely navigate vehicles around.
The appointed contractor will ensure traffic management controls are in accordance with Chapter 8 of the
Traffic Signs Manual 2019 and the Temporary Traffic Management Design Guidance, Third Edition 2019.
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6.1.13.4 Personnel Traffic for Underground Grid Connection Works
All traffic arising from personnel (appointed contractors, sub-appointed contractors, site operatives etc.)
working on the underground grid connection option will park their vehicles at the appointed contractors
site compound within the wind farm site. This will be done so as to prevent traffic disruption to local
residents and construction activities along the local road network.
6.1.13.5 Access for Residents
The appointed contractor shall make provision for safe access at all times to private residences in proximity
to the underground grid connection route option should this requirement be necessary. Local access will
be maintained along a road closure and steel plates or stone will be made available to allow access to
residential properties over any cable trenches where necessary. This will be done in co-operation /
communication with local residents in the area. The appointed contractor will inform local residents of the
programme of works in their area where possible.
6.1.14 Communications
The developer is committed to providing a high level of communication with the relevant local authorities
and to the general public and business community regarding the extent and duration of the project. The
appointed contractor will co-operate with the developer in this regard.
Such communications shall include:
•
•

Submissions of proposed traffic management measures;
Updates to construction programming;

The appointed contractor shall also ensure that the local community is informed of any proposed traffic
management measures in advance of their implementation. Such information shall be disseminated by
posting advertisements in local newspapers of by delivering leaflets to nearby houses. Such information
shall contain contact information for members of the public to obtain additional information and to provide
knowledge such as on local events, sports fixtures etc. which may conflict with any proposed traffic
management measures.
In the event of potential conflicts arising from construction activities, such conflicts shall be resolved, if
possible, in consultation with Kerry County Council, the appointed contractor and where necessary An
Garda Síochána. The appointment of a PSCS for the construction works will consider any other works which
could interact with the project.
6.1.15 Access to Commercial / Business Properties
The appointed contractor shall make provision for safe access to commercial and business premises for
employees, customers, the general public and for deliveries should this requirement be necessary at
construction stage.
6.1.16 Pedestrian Safety
The appointed contractor shall ensure that throughout the course of the works its operations do not put
pedestrians at any risk.
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Where the construction work necessitates the restriction or partial closure of a pedestrian walkway
where they may exist, the appointed contractor shall provide adequate safety barriers, signposts,
lighting and temporary surfacing (if applicable) to ensure safe passage for pedestrians.
Where the construction work necessitates the closure of a pedestrian walkway, the appointed
contractor shall provide a safe and reasonable alternative. The appointed contractor shall provide
adequate safety barriers, signposts, and lighting (if applicable) to direct pedestrians and ensure
their safe passage.
With respect to pedestrians, the appointed contractor shall refer to and observe the requirements
of the updated version of the Traffic Signs Manual 2019 titled Temporary Traffic Measures and
Signs for Roadworks.

6.1.17 Signage
The appointed contractor shall undertake consultation with Kerry County Council for the purpose of
identifying and agreeing signage requirements. Such signage shall be installed prior to works commencing
on site.
Proposed signage will include warning signs to provide warning to road users of the work access / egress
locations and the presence of construction traffic. All signage shall be provided in accordance with Chapter
8 of the Traffic Signs Manual 2019 as shown in Appendix 1.
The appointed contractor shall ensure that:
•
•

All sign faces are to be retro-reflective material to Class Ref 2 of EN 12899. The colours, chromaticity
and luminance factors shall be as specified in Specification TS4.
Signage shall be inspected at least twice daily by the appointed contractor to ensure that it is in
place, secure and appropriately fitted with warning lights as required.

6.1.18 Operator Training
The appointed contractor will provide training to operatives in the traffic control systems being used on
site. The importance of transport management, the safety of motorists, pedestrians and site staff shall be
emphasised to all construction staff.
There must always be at least one competent person with a valid Construction Skills Registration Card on
site when work is being carried out on roads.
6.1.19 Emergency Crew
The appointed contractor's emergency contact telephone number shall be displayed at the appointed
contractor's site office and shall be notified to the Local Authority Roads Engineer, Utility companies and
the Emergency Services Providers. This telephone will be manned by the appointed contractor's Project
Manager or by an authorised deputy capable of making decisions in an emergency.
The appointed contractor shall set up an emergency crew, led by an experienced foreman or an engineer,
for dealing with emergencies arising as a result of the works. The emergency crew shall be available to
respond to an event seven days a week.
The appointed contractor will issue the emergency crew with contact details for the emergency services
and the utility companies if they are required.
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The appointed contractor shall report all callouts and events, both orally and in writing, to the client on the
first working day following the event. The report shall include details such as, inter alia, the nature of the
event, the time it occurred, the extent and duration of event, the cause of the event and the actions taken.
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Appendix 1
Sample Schedule of Traffic Management Signs
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WK 001 - Roadworks Ahead / End

WK 052 / 053 - Site Access on Left / Right

WK 061 - Flagman Ahead

WK 090 - Detour

WK 094 - Road Closed
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WK 032 / 033 - Road Narrows on Left / Right

WK 091 - Diverted Traffic

WK 060 - Temporary Traffic Signals

WK 092 - End of Detour

WK 095 - Stop Here on Red
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W 183 / 184 / 185 - Barrier Boards

RUS 060 / 061- Stop and Go

RUS 001 - Keep Left

RUS 002 - Keep Right

RUS 014 - No Overtaking / End

WK 071 - Uneven Surface

WK 073 - Loose Chippings

WK 052 - Site Access
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Appendix 2
Sample Traffic Management Drawings and Check Sheets
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Required Locations for Advance Warning Signs to Roadworks

Example Layout of an "All Stop" Traffic Operation
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Example Layout of a Priority Yield Operation
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Example Layout of a Stop and Go Operation
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Example Layout for a Temporary Traffic Signals Operation
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Example of a Road Opening Works Operation
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Example of a Road Detour and Signage Operation

Page | 41

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Page | 42

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Page | 43

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Page | 44

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Page | 45

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010A
November 2020

Page | 46

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Page | 47

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Page | 48

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Page | 49

Shronowen Wind Farm
Preliminary Traffic Management Plan

19876-6010-A
November 2020

Appendix 3
Preliminary Traffic Diversion Drawings for
Underground Grid Connection Option
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